
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/24/2014

ESTIMATE SUMMARY 12:38:21

CONTID: C17951R-ALT    ESTIMATE NO: 0010 PROG 2005

PCN: 17951R-ALTB1 COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385 & 36 INTERSECTIONS N.& PERCENT TIME:

PROJECT NO: FSA3852-014   HMA ALTERNATE   

US 385 & 36 INT N&S HMA

NAME OF ROAD: 385D

PROJECT COUNTIES: YUMA

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING 06/15/2014 DATE TIME STARTED 08/05/2013

1103 OLD TOWNE LANE STE 201A DATE LET 06/13/2013 DATE WORK BEGAN

 DATE AWARDED 06/26/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/12/2013 DATE ACCEPTED

CHEYENNE WY 82009                  DATE NOTICE TO PROCEED 08/05/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,899,959.27 PARTICIPATING $ $ 590,580.46

AWARD PROJECT AMT: 5,535,037.17 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -42,280.53

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.62

WORK DAYS

WORK DAYS

94.16%

344,455.05

590,580.46

548,299.93

548,299.93

$

$

$

$

5,555,504.22

0.00

5,555,504.22

9,867.74

5,565,371.96

-83,025.56

0.00

5,482,346.40

0.00

AMOUNT DUE 5,482,346.40 548,299.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 548,299.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

116.5 TIME ALLOW: 130

ORIG TIME ALLOW: 120
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PCN: 17951R-ALTB1 ESTIMATE RUN 06/24/2014

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 10.000

0.000

202-00033  
 

4,600.0010.000

0.00

10.000

EACH

460.00000

0010 Removal of Asphalt Mat (Planing)(Special) 17,941.000

0.000

202-00241  
 

64,587.6017,941.000

0.00

17,941.000

CY  

3.60000

0015 *Removal of Pavement Marking 855.000

0.000

202-00250  
 

2,137.50855.000

0.00

1,500.000

SF  

2.50000

0020 *Removal of Light Standard 3.000

0.000

202-00700  
 

630.003.000

0.00

3.000

EACH

210.00000

0025 *Removal of Ground Sign 98.000

0.000

202-00810  
 

5,880.0098.000

0.00

101.000

EACH

60.00000

0030 *Removal of Fence 1,603.000

0.000

202-01000  
 

1,603.001,603.000

0.00

1,603.000

LF  

1.00000

0035 *Embankment Material (Complete In Place) 51,666.000

2,208.000

203-00060  
 

727,299.0053,874.000

29,808.00

55,437.000

CY  

13.50000

0040 Proof Rolling 14.000

0.000

203-01100  
 

1,190.0014.000

0.00

14.000

HOUR

85.00000

0045 Blading 146.000

0.000

203-01500  
 

14,308.00146.000

0.00

146.000

HOUR

98.00000

0050 Structure Backfill (Class 1) 311.900

0.000

206-00100  
 

8,421.30311.900

0.00

311.900

CY  

27.00000

0055 *Erosion Log (12 Inch) 550.000

0.000

208-00002  
 

1,732.50550.000

0.00

550.000

LF  

3.15000
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PCN: 17951R-ALTB1 ESTIMATE RUN 06/24/2014

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log (20 Inch) 2,800.000

0.000

208-00009  
 

13,860.002,800.000

0.00

3,000.000

LF  

4.95000

0065 *Aggregate Bag 52.000

0.000

208-00035  
 

208.0052.000

0.00

52.000

LF  

4.00000

0070 *Concrete Washout Structure 3.000

0.000

208-00045  
 

1,200.003.000

0.00

4.000

EACH

400.00000

0075 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

6,000.004.000

0.00

4.000

EACH

1,500.00000

0080 *Removal and Disposal of Sediment (Labor) 12.000

0.000

208-00103  
 

420.0012.000

0.00

20.000

HOUR

35.00000

0085 *Removal and Disposal of Sediment (Equipment) 12.000

0.000

208-00105  
 

840.0012.000

0.00

20.000

HOUR

70.00000

0090 Sweeping (Sediment Removal) 67.000

0.000

208-00106  
 

4,020.0067.000

0.00

67.000

HOUR

60.00000

0095 Removal of Trash 13.000

0.000

208-00107  
 

975.0013.000

0.00

48.000

HOUR

75.00000

0100 Erosion Control Supervisor 119.000

8.000

208-00206  
 

15,240.00127.000

960.00

127.000

DAY 

120.00000

0105 *Seeding (Native) 17.000

16.900

212-00006  
 

14,916.0033.900

7,436.00

45.000

ACRE

440.00000

0110 *Soil Conditioning 17.000

16.900

212-00032  
 

49,155.0033.900

24,505.00

45.000

ACRE

1,450.00000
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PCN: 17951R-ALTB1 ESTIMATE RUN 06/24/2014

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free) 17.000

16.900

213-00003  
 

12,543.0033.900

6,253.00

60.000

ACRE

370.00000

0120 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.000

ACRE

2,650.00000

0125 *Mulch Tackifier 8,500.000

6,000.000

213-00061  
 

30,450.0014,500.000

12,600.00

14,500.000

LB  

2.10000

0130 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.000

ACRE

3,900.00000

0135 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

0.000

SY  

3.00000

0140 Process Asphalt Mat For Base Course 68,301.000

0.000

310-00400  
 

180,997.6568,301.000

0.00

70,917.000

SY  

2.65000

0145 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

32,378.000

0.000

310-00610  
 

77,707.2032,378.000

0.00

32,378.000

SY  

2.40000

0150 Hot Mix Asphalt (Patching) (Asphalt) 434.840

0.000

403-00720  
 

58,703.40434.840

0.00

434.840

TON 

135.00000

0155 *Hot Mix Asphalt (Grading S)(75)(PG 64-22) 98,746.000

0.000

403-33742  
 

1,407,130.5098,746.000

0.00

98,746.000

SY  

14.25000

0155 MATERIAL ALLOWANCE 7/8 Rock 51.000

0.000

59.6751.000

0.00SY  

1.17000

0155 MATERIAL ALLOWANCE Crusher Fines 0.000

0.000

0.000.000

0.00SY  

1.20000
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PCN: 17951R-ALTB1 ESTIMATE RUN

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 MATERIAL ALLOWANCE Washed Crusher fines 0.000

0.000

0.000.000

0.00SY  

0.77000

0155 MATERIAL ALLOWANCE Sand 51.000

0.000

16.3251.000

0.00SY  

0.32000

0155 MATERIAL ALLOWANCE RAP 0.000

0.000

0.000.000

0.00SY  

0.48000

0160 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 88.540

77.810

403-34751  
 

24,120.75166.350

11,282.45

300.000

TON 

145.00000

0165 *Hot Mix Asphalt (Grade SX)(75)(PG 64-28) 75,842.000

22,903.000

403-34752  
 

1,283,685.0098,745.000

297,739.00

98,745.000

SY  

13.00000

0165 MATERIAL ALLOWANCE 5/8 Rock 22,958.000

-22,903.000

44.5555.000

-18,551.43SY  

0.81000

0165 MATERIAL ALLOWANCE Crusher Fines 3,551.000

-3,551.000

0.000.000

-3,302.43SY  

0.93000

0165 MATERIAL ALLOWANCE Washed Crusher Fines 12,446.000

-12,446.000

0.000.000

-8,836.66SY  

0.71000

0165 MATERIAL ALLOWANCE Sand 22,958.000

-22,903.000

24.2055.000

-10,077.32SY  

0.44000

0170 HMA Safety Edge 20,655.000

21,137.000

403-40000  
 

6,268.8041,792.000

3,170.55

41,792.000

LF  

0.15000

0175 *End Post 2.000

0.000

607-00005  
 

660.002.000

0.00

2.000

EACH

330.00000
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PCN: 17951R-ALTB1 ESTIMATE RUN 06/24/2014

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *Corner and Line Brace Post 5.000

0.000

607-00010  
 

1,725.005.000

0.00

5.000

EACH

345.00000

0185 *Fence Barbed Wire with Metal Posts 1,570.000

0.000

607-01000  
 

4,003.501,570.000

0.00

1,570.000

LF  

2.55000

0190 *Road Closure Gate 0.000

3.000

607-60620  
 

16,500.003.000

16,500.00

3.000

EACH

5,500.00000

0195 *Delineator (Flexible) (Special) (Type I) 46.000

30.000

612-00046  
 

7,600.0076.000

3,000.00

76.000

EACH

100.00000

0200 *Delineator (Flexible) (Special) (Type II) 36.000

84.000

612-00047  
 

12,000.00120.000

8,400.00

122.000

EACH

100.00000

0205 *Delineator (Flexible) (Special (Type III) 6.000

6.000

612-00048  
 

1,224.0012.000

612.00

12.000

EACH

102.00000

0210 *2 Inch Electrical Conduit 7,215.000

0.000

613-00200  
 

46,897.507,215.000

0.00

10,765.000

LF  

6.50000

0215 *2 Inch Electrical Conduit (Plastic) 140.000

0.000

613-01200  
 

946.40140.000

0.00

1,500.000

LF  

6.76000

0220 *6 Inch Electrical Conduit (Plastic) 609.000

0.000

613-01600  
 

15,377.25609.000

0.00

609.000

LF  

25.25000

0225 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

1.000

EACH

925.00000

0230 *Pull Box (13"x24"x18") Deep 0.000

0.000

613-07050  
 

0.000.000

0.00

1.000

EACH

950.00000
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PCN: 17951R-ALTB1 ESTIMATE RUN 06/24/2014

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *Wiring 0.500

0.000

613-10000  
 

17,500.000.500

0.00

1.000

L S 

35,000.00000

0240 *Light Standard Metal (40 Foot) 26.000

0.000

613-34400  
 

39,000.0026.000

0.00

34.000

EACH

1,500.00000

0240 MATERIAL ALLOWANCE Light Standard 7.000

0.000

9,723.007.000

0.00EACH

1,389.00000

0245 *Concrete Foundation Pad 24.000

13.000

613-40000  
 

26,825.0037.000

9,425.00

37.000

EACH

725.00000

0250 *Luminaire High Pressure Sodium (400 Watt) 24.000

13.000

613-70400  
 

13,690.0037.000

4,810.00

37.000

EACH

370.00000

0250 MATERIAL ALLOWANCE Luminaire 8.999

-8.999

0.000.000

-1,512.69EACH

168.10000

0255 *Sign Panel (Class I) 76.000

63.000

614-00011  
 

2,571.50139.000

1,165.50

154.000

SF  

18.50000

0260 *Sign Panel (Class II) 345.000

286.000

614-00012  
 

13,882.00631.000

6,292.00

693.000

SF  

22.00000

0265 *Sign Panel (Class III) 36.000

0.000

614-00013  
 

1,017.0036.000

0.00

446.000

SF  

28.25000

0270 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

137.000

LF  

52.00000

0275 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

73.000

LF  

61.50000
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PCN: 17951R-ALTB1 ESTIMATE RUN 06/24/2014

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Steel Sign Support (2-Inch Round)(Post) 146.000

126.000

614-01512  
 

3,536.00272.000

1,638.00

283.000

LF  

13.00000

0285 *Steel Sign Support (2-Inch Round)(Socket) 14.000

12.000

614-01522  
 

1,950.0026.000

900.00

27.000

EACH

75.00000

0290 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 304.000

331.000

614-01585  
 

13,970.00635.000

7,282.00

703.000

LF  

22.00000

0295 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 30.000

33.000

614-01588  
 

12,915.0063.000

6,765.00

69.000

EACH

205.00000

0300 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

8.000

EACH

1,400.00000

0305 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

4.000

EACH

2,500.00000

0310 *Flashing Beacon 1.000

0.000

614-80000  
 

5,250.001.000

0.00

2.000

EACH

5,250.00000

0315 *Rumble Strip (Grinding) 0.000

0.000

614-80387  
 

0.000.000

0.00

22,884.000

LF  

0.23000

0320 *Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

1.000

EACH

57,950.00000

0325 *Fold-Over Tower (ITS) 0.000

1.000

614-86752  
 

6,150.001.000

6,150.00

1.000

EACH

6,150.00000

0330 18 Inch Drainage Pipe (Class 0) (Complete In Place) 90.000

0.000

624-20019  
 

5,535.0090.000

0.00

120.000

LF  

61.50000
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PCN: 17951R-ALTB1 ESTIMATE RUN 06/24/2014

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 24 Inch Drainage Pipe (Class 0) 538.000

0.000

624-20024  
 

29,052.00538.000

0.00

564.000

LF  

54.00000

0340 *Construction Surveying 0.910

0.090

625-00000  
 

80,125.001.000

7,211.25

1.000

L S 

80,125.00000

0345 *Mobilization 1.000

0.000

626-00000  
 

299,475.001.000

0.00

1.000

L S 

299,475.00000

0350 *Pavement Marking Paint 680.000

91.300

627-00001  
 

57,230.46771.300

6,774.46

850.000

GAL 

74.20000

0355 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

362.000

GAL 

70.00000

0360 *Flagging 5,650.500

636.000

630-00000  
 

154,019.256,286.500

15,582.00

6,286.500

HOUR

24.50000

0365 *Traffic Control Inspection 78.000

12.000

630-00007  
 

13,500.0090.000

1,800.00

90.000

DAY 

150.00000

0370 *Traffic Control Management 122.000

17.000

630-00012  
 

118,845.00139.000

14,535.00

139.000

DAY 

855.00000

0375 *Flashing Beacon (Solar) 3.600

0.000

630-80002  
 

2,160.003.600

0.00

8.000

EACH

600.00000

0380 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

102.50000

0385 *Barricade (Type 3 M-B) (Temporary) 1.800

0.000

630-80336  
 

369.001.800

0.00

4.000

EACH

205.00000
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PCN: 17951R-ALTB1 ESTIMATE RUN 06/24/2014

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

0.000

EACH

310.00000

0395 *Construction Traffic Sign (Panel Size A) 82.800

0.000

630-80341  
 

4,968.0082.800

0.00

92.000

EACH

60.00000

0400 *Construction Traffic Sign (Panel Size B) 116.100

0.000

630-80342  
 

10,739.25116.100

0.00

129.000

EACH

92.50000

0405 *Construction Traffic Sign (Panel Size C) 18.000

0.000

630-80343  
 

1,845.0018.000

0.00

20.000

EACH

102.50000

0410 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

18,000.003.600

0.00

4.000

EACH

5,000.00000

0415 *Drum Channelizing Device 198.900

0.000

630-80360  
 

10,342.80198.900

0.00

221.000

EACH

52.00000

0420 *Drum Channelizing Device (With Light) (Flashing) 36.000

0.000

630-80363  
 

3,672.0036.000

0.00

40.000

EACH

102.00000

0425 *Traffic Cone 142.200

0.000

630-80380  
 

995.40142.200

0.00

158.000

EACH

7.00000

0430 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

30,500.001.000

0.00

1.000

EACH

30,500.00000

0435 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0440 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 17951R-ALTB1 ESTIMATE RUN 06/24/2014

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Asphalt Pavement Incentive 3,140.730

63,529.710

700-70012  
 

66,670.4466,670.440

63,529.71

66,670.440

F A 

1.00000

0450 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A On-The-Job Trainee 385.000

1,124.000

700-70021  
 

1,509.001,509.000

1,124.00

3,840.000

HOUR

1.00000

0460 F/A Electric Service 18,640.290

0.000

700-70190  
 

18,640.2918,640.290

0.00

18,640.290

F A 

1.00000

0465 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0470 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

500.000

F A 

1.00000

0520 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

3,091.491.000

0.00

1.000

L S 

3,091.49000

0530 Added Item (Acre)/ Soil Binder 9.500

0.000

900-00001  
 

9,832.509.500

0.00

9.500

ACRE

1,035.00000

0560 Muck Excav Muck Excavation 2,516.500

0.000

203-00100  
 

36,489.252,516.500

0.00

3,000.000

CY  

14.50000

0565 Added Item (Dollar)/ Price Reduction - Concrete -14.400

0.000

900-00006  
 

-14.40-14.400

0.00

0.000

DOL 

1.00000

0570 Added Item (Dollar)/ Well Repair Work Order 1.000

0.000

900-00006  
 

4,634.521.000

0.00

1.000

DOL 

4,634.52000



CONTID: C17951R-ALT    COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 17951R-ALTB1 ESTIMATE RUN 06/24/2014

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 Added Item (Square Yard)/ Lean Cement Treated Base 12,307.000

0.000

900-00022  
 

92,425.5712,307.000

0.00

12,307.000

SY  

7.51000

0595 Added Item (Ton)/ Portland Cement 169.700

0.000

900-00024  
 

32,752.10169.700

0.00

169.700

TON 

193.00000

0600 Survey Monument (Ty 1A) 0.000

2.000

629-01011  
 

1,910.002.000

1,910.00

2.000

EACH

955.00000

0605 Preform Thermoplastic Pvmt Mkg (WS) 0.000

321.000

627-30405  
 

7,620.54321.000

7,620.54

321.000

SF  

23.74000

0610 Preform Thermoplastic Pvmt Mkg (XS) 0.000

160.000

627-30410  
 

3,800.00160.000

3,800.00

160.000

SF  

23.75000

CAT 5,416,621.55548,299.935,742,931.62CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0475 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000

0480 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 21.950

0.000

403-34751  
 

3,182.7521.950

0.00

28.000

TON 

145.00000

0485 *Waterproofing (Membrane) 173.000

0.000

515-00120  
 

6,184.75173.000

0.00

173.000

SY  

35.75000

0490 *Bridge Expansion Device (0-4 Inch) 80.000

0.000

518-01004  
 

14,800.0080.000

0.00

120.000

LF  

185.00000

0495 *Concrete Class D (Bridge) 100.000

0.000

601-03040  
 

36,000.00100.000

0.00

100.000

CY  

360.00000
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PCN: 17951R-ALTB1 ESTIMATE RUN 06/24/2014

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:21

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0500 *Reinforcing Steel (Epoxy Coated) 13,118.000

0.000

602-00020  
 

20,332.9013,118.000

0.00

13,118.000

LB  

1.55000

0525 Temporary Bridge Deck 300.000

0.000

509-08120  
 

14,850.00300.000

0.00

300.000

SF  

49.50000

CAT 106,350.400.00114,627.65CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,500.001.000

0.00

1.000

EACH

14,500.00000

0510 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000

0515 Sanitary Facility 3.000

0.000

620-00020  
 

14,400.003.000

0.00

3.000

EACH

4,800.00000

CAT 42,400.000.0042,400.00CURRENT AMT0400 $ $ $

$ 5,565,371.95548,299.93$5,899,959.27$CURRENT AMTPROJECT TOTAL


